Sorted By Start

HVCSD Project Schedule
Addition E
4/24/08

Updated 11/14/08

ID	Prime Contract	Task Name	Duration
1		**ADDITION E**	**194 d**
6	HV02	MASONRY	21.4 w
16	HV05	ELECTRICAL	93 d
15	HV04	MECHANICAL	91 d
11	HV02	CONCRETE SLABS	60 d
13	HV02	ROOFING	30 d
12	HV02	EXTERIOR METAL FRAMING	20 d
17	HV02	INSULATION	5 d
14	HV02	EXTERIOR DOORS AND WINDOWS	17 d
19	HV02	INTERIOR FINISHES	40 d
18	HV02	CAULKING	8 d
20	HV02	PAINTING	20 d
21	HV02	EQUIPMENT	10 d
22	HV02	INTERIOR DOORS	8 d
25	HV03	PLUMBING FINISH	10 d
23	HV02	HARDWARE	8 d
24	HV02	SPECIALTIES	8 d
26		SUBSTANTIAL COMPLETION	0 d