

B.A. Construction Services, LLC.

8 Airport Park Boulevard
Latham, NY 12110
Ph : 518-785-3005

RFI

To: Thomas Kenney
CS Arch, P.C.
40 Beaver Street
Albany, NY 12207
Ph: 518-463-8068 Fax: 518-463-8069

RFI #: 10
Contractor RFI No.: HV01-4
Date: 5/9/2008
Job: 07-20-2046 Hoosic Valley Central School
Phone:

CC: Bruce Boice

Subject: Installation of Sod

Drawing: HS PH101 - Site Phasing and Temporary
Construction Plan-Phase I

Spec Section:

Cost Impact: None

Schedule Impact: None

Request:

Date Required: 5/20/2008

DWG PH 101 - Can installation of sod on the South side of the existing track be moved up to an earlier date? An earlier install would ensure better establishment of sod in this area.

Requested by: Letha Price
B.A. Construction Services LLC

Response:

Yes

Answered by: Thomas Kenney
CS Arch, P.C.

Answered date: May 14, 2008